CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

February 1, 2007

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Fred Campbell, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Sixteenth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Mr. Campbell:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,! and
the FCC’s Orderissued in WT Docket No. 05-314, 2 Centennial Communications
Corp. (“Centennial”) hereby files this sixteenth Quarterly Report detailing our
progress in deploying Phase I and Phase II enhanced 911 (“E911”) service in our
markets. Centennial filed its last quarterly progress report on November 10, 2006.
Because Centennial provides CMRS service both in and outside of the continental
United States, this report is divided into two sections -- the first explaining the
status of Phase II E911 deployment in Puerto Rico and the U.S. Virgin Islands, and
the second part reports on Phase II E911 deployment in our domestic markets. In
addition, we are attaching the Excel spreadsheet detailing our E911
implementation status.?

L. Puerto Rico/U.S. Virgin Islands

1 FCC 02-210, released July 26, 2002.
2 FCC 06-65, released January 5, 2007, 9 19 (hereinafter “the January 5 Order”).
3 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on

Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.
Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, Centennial has since initiated a complete upgrade of its
system there. As part of that overhaul, Centennial has upgraded from Lucent to
Nortel switches, effectively replacing its entire network. Consequently, Centennial
necessarily switched from a network- to a handset-based solution for the provision
of E911 services, thus potentially increasing the overall system reliability and
accuracy with which subscribers can be located in an emergency, through use of
GPS-enabled devices in individual handsets.

A single PSAP serves Centennial’s entire Puerto Rican service area. On
November 4, 2003, Centennial received a request for Phase I and II E911 service
from this sole PSAP. Centennial and the PSAP had been working towards
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.
However due to persistent equipment compatibility problems between Centennial
and the PSAP, the parties agreed to extend the Phase II deployment target until
August 20, 2004, and both Phase I and Phase II service has since been implemented
via a network-based solution.

With respect to the switch to a handset-based solution, Centennial worked
closely with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met
as soon as practicable. Significantly, Centennial committed to maintaining its
network-based E911 solution, concurrent with adapting to a handset-based solution,
until December 31, 2006. As of January 16, 2007, Centennial’s GPS-capable
handset penetration rate had reached 98%.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas under its B Block license for MTA 25. Each island is served by a single
PSAP; however at this point, neither PSAP has made a request to Centennial for
either Phase I or Phase IT E911 service.

Domestic Markets
Through five different subsidiaries,* Centennial now holds licenses to provide

digital cellular and PCS service in 34 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,

4 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.
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Michigan, Mississippi, Ohio and Texas. Centennial utilizes both TCS and Intrado
as its E911 partners and has chosen a network-based solution offered by Andrew
Corporation to deploy Phase II E911 in its domestic markets.?

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. To date, we have initiated Phase I E911 service
to 149 PSAPs in our domestic markets. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our existing Indiana, Michigan and Texas markets.
Centennial also notes that, to date, we have received three valid requests for Phase
I E911 service from PSAPs in the state of Ohio. Since the filing of our last report,
the Paulding County, OH PSAP implementation issues were resolved, and Phase |
service has been initiated. We have received a new request for Phase I service from
the Delaware County, Indiana PSAP (new market launch for Centennial). We
expect to implement Phase I service to PSAPs in Williams County, Ohio and Winn
Parish, Louisiana in March 2007.

Phase II Service - We are implementing Andrew Corporation’s “Geometrix”
network overlay solution for E911 Phase II compliance in our domestic markets.
Since the filing of our last quarterly report, Centennial has activated one new PSAP
to Phase II compliance (Lincoln County, MS). In total, we have integrated eighty-
four PSAP markets into a “Live” status, and we have seven markets in various
stages of the implementation process.

As we previously reported, Centennial continued to experience deployment
difficulties in two central Michigan counties - Ogemaw and Roscommon - due to lack
of cell site density. While Phase II implementation was attempted, it was
unsuccessful due to accuracy issues. (In order to complete triangulation, non-radio
equipped sites are strategically placed in order to locate distress calls.) In order to
1Improve accuracy to an acceptable level, we made site adjustments and are
deploying equipment at five Phase II GEO-only sites. Since our last report, we have
commenced hardware installation at three of the sites in Roscommon and Ogemaw
counties, and we expect integration of both counties to be completed by February
15. In addition, we have completed construction at the two additional GEO-only
sites, and installation of 911 equipment is to commence at both sites this month.
While this is a time-consuming process, which is further complicated by the lack of

5 See Centennial Communications Corp. Amended Report on E911 Reporting Requirements,
filed September 9, 2002.
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cell tower sites in the region, we remain in regular contact with the affected PSAP
directors, and they have not objected to our revised deployment schedule.

Centennial has successfully integrated all Texas PSAPs to Phase II status
that have requested Phase II service. Presently, we have no pending Phase IT E911
service requests for Ohio and two pending Phase II requests from PSAPs in
Mississippi. The Defiance County, OH PSAP has rescinded its Phase II request due
to equipment issues. In Mississippi, Phase II service was deployed to the Lincoln
County PSAP, and we have pending Phase II requests from the Simpson and
Jefferson County PSAPs. As with the Michigan sites, Centennial is experiencing
implementation issues in these two counties due to lack of cell site density.
Accordingly, in Simpson County, Centennial intends to install three GEO-only sites
in order to resolve the implementation issues. The three sites have been identified
and leases are in process for these sites. Jefferson County also will require two
GEO-only sites in order to be Phase II compliant. Finally, Centennial has pending
requests from PSAPs in Newton and Delaware Counties in Indiana and Franklin,
Madison and Tangipahoa Parishes in Lousiana. Centennial continues to work
cooperatively with PSAPs when we encounter issues that result in delays to the
previously-negotiated mutually acceptable deployment dates.

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks, either through meeting the six-month deadline, or
negotiating mutually acceptable alternative deployment dates. Phase I & II
implementation remain a high priority with Centennial for each of the PSAPs in its
domestic markets. Centennial will continue to work cooperatively with PSAPs to
deliver the requested service in a timely and efficient manner.

ITIT. Affidavit

I hereby declare under penalty of perjury that the information provided in
this response is true and accurate to the best of my knowledge, information and
belief.

If you have any questions regarding this report, or require additional
information, please contact me.
Sincerely,

/s/ William Roughton

William Roughton
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Vice President, Legal and Regulatory
Affairs

Centennial Communications Corp.
cc: John Ramsey, Executive Director

Association of Public-Safety Communications
Officials-International, Inc.

351 N. Williamson Blvd.

Daytona Beach, FL 32114

Steven Marzolf, President

NASNA

VITA/Division Public Safety Communications
110 S. 7th Street

Suite 135

Richmond, VA 23219-3931

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA

Terry Peters, Executive Director
NENA

4350 N. Fairfax Drive

Suite 750

Arlington, VA 22203-1695



